FORM DPAV-GIA 2/05 STATE OF HAWAII
' Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  AUGUST, 2015

Date: September 4, 2015

CONTRACTOR: STAN'S CONTRACTING, INC.

ADDRESS: 99-1280 WAIUA PLACE Contract No. 58815 [ \]//
City, State ZIP: AIEA, HI 86701 DAGS Job No. 11-27-5581
PROJECT TITLE: HI COMM. CORRECTIONAL CTR.,PUNAHELE HOUSING AC SYS. IMP., HILO, HAWAII
CONTRACT FOR INSPECTION BRANCH USE

{ | SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 733,700.00  |DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ 1 DALY REPORTS [ ] PAYROLL AFFIDAVITS

hMONTHLYE TIMATE GHECKLIST

CHANGE ORDERS { ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION
Total $ 523,196.00 [ ) ALL SIGNATURES

Adjusted Contract Amount $ 1,256,896.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 733,700.00 99.36% $ 519,848.00 $ 1,253,548.00
Retained REDUCED[ 1} $ 36,685.00 $ 2599000 $ 62,675.00
Amount Subject to Payment $ 697,015.00 $ 493,858.00 $ 1,190,873.00
Payments to Date 3 697,015.00 $ 481,134.00 $ 1,178,149.00
Payments Now Due $ - $  12,724.00 $ 12,724.00

Payment No. FINAL{] ] 22

Remarks:

t Computed and Checked byy
2. | certify that the above bil is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exciusions have been made to
ML . 0 Z‘{ 1§ tiscequest.
ject & Date

3 Recommended

STAN'S CONTRACTING, INC.

Name of Contractor

7-2¢-(¢
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BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

Department of Accounting and General Services

STATE OF HAWAII

Division of Public Works

For the Month of: AUGUST, 2015

DPW-CIA 7/06

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 58815
HI COMM. CORRECTIONAL CTR.,PUNAHELE HOUSING AC
PROJECT TITLE: SYS. IMP., HILO, HAWAII DAGS Job No.: 11-27-5581
[m]
% CONTRACT|
9 LICENSE COMPL.| %| RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. BASIC CONTRACT AMQUNT| TO DATE QMP—I;L % RETAINED
STAN'S CONTRACTING, INC]General Contractor BC-3638 $93,100 $93,100| 100.00% 5% $4,655|A
SUB-
CONTRACT]
LICENSE COMPL.] %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. BASIC SUB-CONTRACT AMOUNT| TO DATE| CMPL % RETAINED
INIKI ENTERPRISES DEMO/HAZMAT ABATE |C-25503 $48,600 $48,600| 100.00% 5% $2,430
BEACHSIDE ROOFING ROOF REPAIRS C-22075 $14,400 $14,400| 100.00% 5% $720
KELLY CONSTRUCTION ACOUSTICAL CEILINGS |BC-19773 $12,300 $12,300| 100.00% 5% $615
ACE CONTRACTORS PAINTING C-5193 $18,800 $18,800| 100.00% 5% $940
ACME MECHANICAL AIR CONDITIONING C-31321 $517,200 $517,200{ 100.00% 5% $25,860
WASA ELECTRICAL ELECTRICAL C-10008 $29,300 $29,300} 100.00% 5% $1,465
#DIV/0| 10% $0
#DIVIO! 10% $0
#DIV/O| 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $640,600 $640,600 $32,030|B

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$36,685|

| certify that the above retentions are correct for this request.

STAN'S CONTRACTING, INC.

Name of Contractor

Bl T

9/4/2015

By(Signature

NOTE:

L/

Columnar totals shall be equal in dollar vaiue to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

MM

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: AUGUST, 2015

DPW-CIA 7/06

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 58815
HI COMM. CORRECTIONAL CTR.,PUNAHELE HOUSING AC
PROJECT TITLE: SYS. IMP., HILO, HAWAII DAGS Job No.: 11-27-5581
o CHANGE]
d ORDER]|
9 LICENSE COMPL.| %] RETN| AMOUNT
3 |PRIME CONTRACTOR  |TRADE NO. CHANGE ORDER AMOUNT| TODATE| cMPL|  %| RETAINED
STAN'S CONTRACTING, INC|General Contractor BC-3637 $50,572 $49,581| 98.04% 5% $2,479 A
CHANGE]
ORDER SUB
LICENSE COMPL.| %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. CHANGE ORDER SUB AMOUNT| TODATE| cMPL|  %| RETAINED
INIKI ENTERPRISES DEMO/HAZ MAT ABATE |C-25503 $50,600 $50,600| 100.00% 5% $2,530
BEACHSIDE ROOFING ROOFING C-22075 $229,099 $229,099| 100.00% 5% $11,454
ACE CONTRACTORS PAINTING C-5193 $6,997 $6,378| 91.15% 5% $318
ACME MECHANICAL MECHANICAL C-31321 $138,828 $137,090| 98.75% 5% $6,854
EDDIE'S PLUMBING PLUMBING C-10385 $29,500 $29,500| 100.00% 5% $1,475
WASA ELECTRICAL ELECTRICAL C-10008 $17,600 $17,600| 100.00% 5% $880
#DIV/IO! 5% $0
#DIV/O! 5% $0
#DIVIO! 5% $0
#DIV/0! 5% $0
#DIVIO! 5% $0
#DIVIO) 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIVIO! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $472,624 $470,267 $23,511|B

[ |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$25,990|

| certify that the above retentions are correct for this request.

STAN'S CONTRACTING, INC.

9/4/2015

By Signature Date

Name of Contractor

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

M

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 22 PROJECT TITLE: HAWAII COMMUNITY CORRECTIONAL CENTER - PUNAHELE
HOUSING A/C SYSTEM IMPROVEMENTS

BILLING MONTH: August-15 DAGS JOB NO.: 1 1-27-5581 CONTRACT NO.: 58815
CONTRACTOR: STAN'S CONTRACTING INC.

VENDOR CODE: 2932600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B07-820M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix; 2, 3, 4
uffix Fund Symbol Amount Earned Retainage Amount Due
04 B07-820M $13,394.00 $670.00 $12,724.00
Totals: $13,394.00 $670.00 $12,724.00
Grand Total: $13,394.00 $670.00 $12,724.00

? X -2 2006
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 2932600

Cost Code 3A1
Voucher No. \ o va2>

Verified By W



